	Semester 1														
	1	2	3	4	5	6	7	MidSem	MidSem	8	9	10	11	12	13
Reporting															
Project Plan Report					Due										
Progress Report															Due
Seminar															Due
Hardware															
Sensor Testing (Mat)															
Interface RC Vehicle with Raspberry Pi (Mat)															
Design Vehicle Prototype (All)															
Build Prototype Vehicle (Mat)															
Design Physical Track (Mat / Jordan)															
Build Physical Track (Mat / Jordan)															
Software															
Learning Unity (All)															
Build Track Editor (Jordan)															
Design Simulator (Evan)															
UI Design (Mat)															
Model Car (Evan)															
Sensor Simulation (Evan / Jordan)															
Combine UI, Simulator, Track Editor (All)															
Artificial Intelligence															
Implement Condition Based AI (Jordan)															
Implement Evolutionary AI (Jordan)															
Implement Q Learning AI (Evan)															
Implement Deep Q Learning AI (Evan)															
Combination															
Apply Condition Based AI to RC Car (All)															
Apply chosen AI to RC Car (All)															
Test and Tweak AI (All)															